

BSOE Space Committee Meeting
10 Feb 2016

1. Delaware Space Update

Building C – Research Labs

- Recommendation going forward to CPS to assign space for Smart Power Lab and Robotics Lab to us
- Smart Power Lab – 2,800 sf / \$1,163M estimate for work / \$415 per sf
- Robotics Lab – 6,150 sf / \$2,585M estimate / \$420 per sf
- Space expected to be available Summer-Fall 2017. Plan to add BSOE work to Warm Shell contract so it can be done quickly.

Buildings A & B – Office, dry lab

- Campus negotiating with Enterprise Technology Center (ETC) AKA Borland Building to relocate staff from Delaware
- Potential move date begins in September 2016 – depending on prep work, could be available for us within 3-6 months
- Campus asking us for academic space needs in these buildings – incorporate 3 year hiring plan

FOR DISCUSSION WITH COMMITTEE:

How can we leverage this space to meet short-mid term space needs for BSOE?

What makes sense to go to Delaware?

What are potential issues or problems with that site? What can we do to mitigate those?

2. Silicon Valley Center Update

- Tentative move date around mid-April. Campus plans to move over a weekend.
- Campus plan for support (e.g. networking, distance learning facilities) still in flux. May be some initial problems at first.
- VCR has given us final space assignments.
- For those requests that were not met – suggest faculty schedule and use hotel space regularly to demonstrate need